

FIG.1





FIG.2

Pre-preparation Document

1. <u>Pre-agreement action</u>	Assessment on the value of the IT assets impacted by the new venture.
2. <u>Deal and Corporate Vision</u>	Evaluation of the terms and conditions of the new business venture is conducted to determine the IT requirements necessary to support the business vision.
3. <u>Venture Team Transition Plan</u>	Development of the Venture Transition Program Charter, identifying the scope, budget and timing necessary to manage the Venture Program.
4. <u>Governance structure</u>	Identification and assignment of the project management team responsible for implementing the tasks identified in the Venture transition plan. In addition the Risk management and Change Control strategies are developed along with the communication plan.

FIG.3

36



60	Complete Preparation Document	58
5. IT vision, Transition Strategy and a high level cost roadmap.	Proposed IT strategy identifying how IT would operate to support the new venture business processes. A high level cost estimate would be created to determine the IT services for day 1 and full transition.	

FIG.6

70	Establish Transition Services & Security	68
6. Identify transition Services and Applications.	Identification of specific applications and services required to support the new venture strategy.	

FIG.7

82	Negotiate Binding Agreements	80
7. IT Services Agreement	Creation of the Service Level Agreement specifying the terms and conditions of the contract between the new venture and Ford IT.	

FIG.8

92	Implementation - Plan Analysis	90
8. Day 1 launch requirements and work plan	Development of the IT Venture Implementation project plan that describes the day 1 and post day 1 actions necessary to implement the IT solutions.	
9. Day 1 solutions	Execution of the IT solutions required to support the business processes of the new venture.	
10. Close Venture Team Project	Transition plan is complete and IT services are being provided by identified 'ADS' practices.	

FIG.9

96	Doc. & Implement Long Term Plan	104
11. On going Project Implementation	Services for support and maintenance identified in the Service Level Agreement will be executed for the term of the contract.	

FIG.10